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Staffing Overview
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FY04 Support Types
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Staff Transitions

• No change in FTE total
– But Herb Durbeck retires in next 2-month window
– Jeff Smith detailed to National Communications Systems



Project Summary
Project Apr May Jun Last Status CS Delta -CS SSC Status

Branch 
   Infrastructure Plan G G G Feb ‘04 3 11 AD and XP roll-out continues
   Agency detail - - - 1 1 Detail to NCS
   ANW - - - 0.8 -0.6 Available for New  Work, Bill Redisch retired!
Info Mgmt. 
   Inside AETD, VSDE, 508, 
EPG, GOBBS, IT Standards

G G G
July ‘03 4.4 Cost Proposal Appl., Legal Appl.,

Security 
   GITSVITS G G G 1 On-going e.g. IG reports

   Internal Audit 
G G G

0.5
Preparing for next Internal Audit; Lab Manager 
Training underw ay!

Other 

   Safety 
G G G

Sept. ‘03 0.2 -0.2
ISD Safety Officer presentation for new  
employess prepared 

   Outreach G G G October ‘02 1 2004 : 15 students; 9 w eek duration  
   FOM G G G 1.6 On-going 
600
   Data support for LHEA G G G 1 On-going; Potential for supporting GMSEC 
900
   TOMS DA G G G 0.3 -0.4 Serving V.8 of Production TOMS system
   Code 916 CSO G G G 0.7 0.4 Code 916 CSO

   SDCD Netw ork 
G G G

3.2
GISS OC-3 to DS-3 transition completed. 
Provide over a $200K cost savings/year

   Harlie DA G G G 0 -0.1 Delivery of Harlie DA system complete 



Project Summary

Project Apr May Jun Last Status CS Delta -CS SSC Status
TDRSS 
   White Sands Support G G G 1 On-going 
ESDIS 

   I&T 
G G G

1
Mini-MOSS held 6/10/04. Final Mini-MOSS 
6/29/2004. 

   Netw orking 
G G G

August ‘02 0.5 1
All Aura communications in place and ready for 
launch

   Security G G G 0.5 All security issues closed 

   DAAC Eng. 
G G G

June '04 0.9

Completed Interagency Agreement (IAA) 
documentation and SOW for next ORNL 
contract. 

   EDOS G G G 0.5 Final release for AURA in place. 
GMSEC 
In-house Team G G G 1.8 0.1 Portal Interface on target
HST 
   LAN Admin. G G G 1 On-going 
SSMO 
   Security G G G 1 On-going



Project Summary
Project Apr May Jun Last Status CS Delta -CS SSC Status

IFMP 
  Contract Management N/A N/A N/A 0 -1 Walt transferred to code 590

   Budget Formulation 
G G G

February ‘02 1

BF .5 Released and being used by 2 Centers 
for FY06 Center POP planning; Demo of Rel 1.0 
functionality.

Pre-launch Missions 
   Sw ift Mission Readiness 
Testing

N/A N/A N/A
0 -0.75 Debbie Ladw ig transfered to HQ

   InFocus N/A N/A N/A 0 -1 Helen New man retired!

   JWST SOC 
G G G

May ‘03 1
New  proposal evaluation completed! Project 
Reference Database (PRD) SRR held!

   NPP SDS Y Y Y 0 -0.7 Confirmation Concept Review  on 6/23/04

   NPP Requirements

G G G

0.7 0.7

Performing Mission Level Requirements 
verif ication across NASA, IPO, and NOAA ; 
Managing the generation of the NPP 
Architecture Description Document (ADD) 

Technology 

   ASF 
G G G

0.5
Definition of detailed user interface 
requirements on-going. 

   ADG 
G G G

0.5 -0.45
Verify  Hierarchical Data Format (HDF)  tools 
w ork on the ADG server



Acronyms
ADG Advanced Data Grid
ASF Adaptive Sensor Fleet
BAH Booz Allen Hamilton
BF Budget Formulation
CET Computing Environments and Technology
CM configuration management
CSO Computer Security Official
dMDR delta Mission Definition Review
DA data analysis
DAAC Distributed Active Archive System
DR discrepancy report
ECS EOS Core System
EMD Engineering and Development Services
ESDIS Earth Science Data Information System
ESMO Earth Science Mission Operations
FDS Flight Dynamics System
FOM Facility Operations and Maintenance
FOR Flight Operations Review
FSW flight software
GISS Goddard Institute for Space Science
GITSVST Goddard Information Technology Security            

Vulnerability Scanning Team
GMSEC GSFC Mission Services Evolution Center
HST Hubble Space Telescope
ICD Interface Control Document
ICT Interface Confidence Test
I/F interface
ISO International Standards Organization

I&T integration and test
JWST James Webb Space Telescope
LEP Laboratory for Extraterrestrial Physics (696)
LA Laboratory for Atmospheres
LAN Local Area Network
LHEA Laboratory for High Energy Astrophysics
MEDS Multidisciplinary Engineering and Development 

Services
MLA Mercury Laser Altimeter
MOSS Mission Operation Science System
MRT Mission Readiness Test
NEX NASA Excepted positions
NISN NASA Integrated Services Network
NPOESS National Polar Orbiting Environmental Satellite

System
NPP NPOESS Preparatory Project
NSSDC National Space Science Data Center
OC3 Optical Carrier-3; 155 mbps data rate
OMI Ozone Mapping Instrument
ORNL Oak Ridge National Laboratory
PODAAC Physical Oceanography DAAC
RF Radio Frequency
SCIF Spacecraft Interface Test
SDCD Space Data and Computing Division
SDP science data processing
SDS Science Data Segment
SEDAC Socio Economic Data and Application Center
SN Space Network
SOC Science and Operations Contract
SOHO Solar and Heliospheric Observatory
SOW statement of work



Acronyms
SSMO Space Science Mission Operations
ST-5 Space Technology 5
STScI Space Telescope Science Institute
SW software
TDRSS Tracking & Data Relay Satellite System
TOMS Total Ozone Mapping System 
VMOC Virtual Missions Operations Center
VDB Verification Database
VSEP Visiting Student Enrichment Program
XML Extensible Markup Language


